
UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

OCTOBER 2003

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATEDESCRIPTION PROJECT ENGINEER

BEAVER

RALPH L WADSWORTH CONSTR CO INC $323,889 9/26/2003 25%
$323,889 $25,169 5/1/2004 32%

BRO-LC01(2)                     
50623 BRIDGE REPLACEMENT

MINERSVILLE FAIR GROUND ROAD                                 

CHATFIELD CONSTRUCTION, INC. $139,975 99%
JIM MCCONNELL $139,975 $135,082 8/1/2003 132%

SP-0153(3)17                    
98205 SAFETY/GUARDRAIL

SR-153; MERCHANT VALLEY TO MOUNT HOLLY, BEAVER CO.       

BOX ELDER

GRANITE CONSTRUCTION CO OF UT $315,315 9/15/2003 68%
DARIN FRISTRIP $315,315 $239,625 10/1/2003 100%

SP-15-8(38)392                  
70355 RESURFACING

I-15; NEAR RIVERSIDE, 3 LOCATIONS

FLARE CONSTR INC $973,461 2/17/2003 84%
SCOTT NUSSBAUM $973,461 $911,828 4/1/2004 39%

STP-1100(2)0                    
05157 RECONSTRUCTION

WATERY LANE; SR-13 TO 600 NORTH IN BRIGHAM CITY             

GRANITE CONSTRUCTION CO OF UT $8,270,437 96%
WAYNE D FELIX $8,270,437 $8,618,469 9/1/2003 97%

IM-15-8(103)379                 
50634

X
BITUMINOUS PAVEMENT, ROTOMILLING & RESURFACE
I-15; ELWOOD TO WEST TREMONTON INTERCHANGE                    

CACHE

GILBERT WESTERN CORP $9,747,000 6/21/2001 97%
LUKE MILDON $9,747,000 $13,701,375 6/1/2003 103%

*NH-0089(29)393                 
50145 RECONSTRUCT ROAD AND REPLACE UPPER TWIN BRIDGE

LOGAN CANYON, TONY GROVE TO FRANKLIN BASIN ROAD

HIDDEN PEAK ELECTRIC CO INC $481,147 7/10/2002 66%
LUKE MILDON $481,147 $421,625 11/15/2002 104%

HPP-0091(13)19                  
50591 SIGNAL COORDINATION

CACHE VALLEY HWY; US-91 CORRIDOR                            

CACHE VALLEY ELECTRIC CO $671,213 8/7/2002 91%
LUKE MILDON $671,213 $742,767 3/2/2004 73%

HPP-0091(9)28                   
50581 INTERSECTION IMPROVEMENTS

CACHE VALLEY HWY; US-91 AT 1400 & 400 NORTH                 

STAKER & PARSON COS INC DBA JACK B $1,488,147 6/2/2003 92%
LUKE MILDON $1,488,147 $1,483,355 9/1/2002 100%

NH-0089(62)372                  
50791 ROTOMILL, OVERLAY, & PLANT MIX SEAL COAT

SR-89; FROM SR-91 TO RH FORK

INTERMOUNTAIN SLURRY SEAL INC $888,888 8/16/2003 89%
LUKE MILDON $888,888 $827,498 8/31/2003 51%

NH-0091(12)19                   
50911 RESURFACING

SR-91, HYRUM TO LOGAN & SR-89, LOWER TWIN BRIDGE TO LOG

CODY EKKER $276,152 100%
LUKE MILDON $276,152 $344,673 7/15/2003 88%

SP-0091(18)26                   
70262 MINOR BRIDGE REHAB

SR-91; 600 SOUTH MAIN STREET, LOGAN                         

STAKER & PARSON COS INC DBA JACK B $1,988,658 12/6/2002 89%
LUKE MILDON $1,988,658 $2,305,088 10/1/2003 59%

STP-0165(1)4                    
50418

X
RECONSTRUCT, WIDEN TO FOUR LANES
SR-165; HYRUM TO NIBLEY

LEGRAND JOHNSON CONST CO $1,284,220 1/23/2001 100%
LUKE MILDON $1,284,220 $1,565,682 9/29/2001 87%

STP-1192(1)0                    
50353

X
ROADWAY IMPROVEMENTS
CENTER ST; 400 EAST TO MOUNTAIN ROAD, LOGAN

CARBON

GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 84%
FRED JENKINS $3,292,993 $3,173,461 9/15/2002 127%

NH-0006(20)202                  
50809# OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE

SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE

NIELSON CONSTRUCTION $6,384,132 0%
FRED JENKINS $6,384,132 11/1/2004 0%

SP-0006(29)229                  
78025 RECONSTRUCTION

SR-6; PRICE TO WELLINGTON                                         

NIELSON CONSTRUCTION $2,288,868 6/25/2002 97%
FRED JENKINS $2,288,868 $2,733,869 6/8/2003 106%

SP-0010(9)0                     
78028# SR-10, PASSING LANES & WIDENING FOR TURN LANES

I-70 TO PRICE                                               

STAKER & PARSON COS INC DBA STAKER $79,581 10/2/2003 96%
FRED JENKINS $79,581 $93,802 8/31/2003 35%

STP-0006(28)177                 
50975# SAFETY IMPROVEMENT (RUMBLE STRIP)

SR-6, RUMBLE STRIP
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DAGGETT

FREHNER CONSTR CO INC $969,700 99%
JIM GOLDEN $969,700 $933,814 7/1/2003 97%

STP-9999(331)                   
50937# REJUVENATION

REGION THREE VARIOUS LOCATIONS                              

DAVIS

GRANITE CONSTRUCTION CO OF UT $283,133 99%
$283,133 $271,352 10/15/2003 80%

SP-0108(7)7                     
90131 SAFETY SIGNAL

SR-108 @ 800 NORTH, WEST POINT                              

FLUOR AMES KRAEMER, LLC $312,523,488 27%
BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%

SP-0067(1)0                     
70004

X
# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

STAKER & PARSON COS INC DBA STAKER $3,183,160 68%
DARREN ROSENSTEIN $3,183,160 $2,564,204 10/31/2003 75%

IM-15-7(206)312                 
50641# ROTOMILL AND OVERLAY

I-15, 600 NORTH TO I-215                                    

GRANITE CONSTRUCTION CO OF UT $1,198,000 0%
DARREN ROSENSTEIN $1,198,000 7/15/2004 0%

IM-15-7(208)318                 
50917 RESURFACING

I-15; MP 318 TO 321.7                                       

STAKER & PARSON COS INC DBA STAKER $251,211 46%
DARREN ROSENSTEIN $251,211 $116,700 9/15/2003 122%

SP-15-7(170)320                 
98209 SPOT IMPROVEMENT PROJECT

I-15 NB OFF RAMP AT PARRISH LANE                            

J D MCNEIL CONST INC $467,549 41%
DARREN ROSENSTEIN $467,549 $193,985 10/15/2003 78%

SP-215-9(46)28                  
70272 DECK REPAIR AND ASPHALT OVERLAY

I-215 TO I-15 INTERCHANGE                                   

J D MCNEIL CONST INC $297,202 5/6/2002 100%
DARREN ROSENSTEIN $297,202 $288,673 11/1/2002 100%

STP-9999(245)                   
50524# SIDEWALK ENHANCEMENTS

VARIOUS LOCATIONS IN REGION TWO

GRANITE CONSTRUCTION CO OF UT $369,369 87%
L. SCOTT NUSSBAUM $369,369 $420,978 5/15/2003 94%

STP-LC11(18)                    
50584 CONSTRUCT TRAIL

UTAH BOTANICAL CENTER, PHASE I                              

HIDDEN PEAK ELECTRIC CO INC $622,678 93%
NICK PETERSON $622,678 $725,994 9/15/2003 100%

CM-9999(233)                    
50479 SIGNAL COORDINATION

LAYTON AREA SIGNAL COORDINATION                             

STAKER & PARSON COS INC DBA JACK B $219,142 8/19/2003 100%
NICK PETERSON $219,142 $223,253 5/15/2003 37%

NH-0089(72)345                  
50914# RESURFACING

SR-89; SR-60 TO SR-203                                    

GRANITE CONSTRUCTION CO OF UT $307,308 9/16/2002 99%
NICK PETERSON $307,308 $368,245 10/15/2002 99%

SP-0107(2)2                     
98119 SAFETY SPOT IMPROVEMENTS

SR-107 AT JCT SR-108, WESTPOINT                             

WADSWORTH BROS CONST CO INC $681,746 0%
NICK PETERSON $681,746 5/15/2004 0%

STP-0106(4)9                    
50948

Z
WIDENING BRIDGE, PED CROSSING
600 NO. & MAIN OVER FARMINGTON CREEK, FARMINGTON

C E BUTTERS CONSTRUCTION & TOWERS $2,932,177 5/8/2003 55%
NICK PETERSON $2,932,177 $1,756,219 10/31/2003 99%

STP-0108(7)3                    
50474 MAJOR WIDENING

SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD            

J D MCNEIL CONST INC $695,138 6/15/2003 70%
NICK PETERSON $695,138 $498,762 8/15/2003 100%

STP-0126(6)6                    
50782 SAFETY/TRAFFIC OPERATIONS

SR-126; MAIN ST. AT 300 NORTH, CLEARFIELD                   

HIDDEN PEAK ELECTRIC CO INC $146,043 0%
SCOTT NUSSBAUM $146,043 12/1/2003 0%

SP-9999(658)                    
90128# SAFETY/TRAFFIC OPERATIONS

TWO SIGNALS IN REGION ONE

SORENSEN (CRAIG F) CONSTRUCTION IN $246,846 10/8/2003 0%
SCOTT NUSSBAUM $246,846 $66,772 150C        31%

SP-9999(669)                    
90142# SAFETY/TRAFFIC OPERATIONS

THREE INTERSECTION IN REGION ONE                            

WADSWORTH BROS CONST CO INC $4,670,781 1/19/2000 99%
SCOTT NUSSBAUM $4,670,781 $4,209,563 10/17/2000 1%

STP-1482(1)2                    
5038503C EARTHWORK, STRUCTURES, SIGNALS, AND SURFACING

200 SOUTH AND UNION PACIFIC RAILROAD, CLEARFIELD, UTAH
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DUCHESNE

BURDICK PAVING $2,288,097 100%
JACK LYMAN $2,288,097 $2,382,705 7/1/2003 79%

NH-0040(40)86                   
50765 RESTORATION AND REHAB

US-40, 300 EAST DUCHESNE. TO ANTELOPE CREEK

W W CLYDE & CO $2,352,703 100%
JACK LYMAN $2,352,703 $2,409,750 7/1/2003 89%

NH-0040(41)99                   
50816

Z
RESTORATION AND REHAB
US-40, ANTELOPE CREEK TO RP 110.33

J D MCNEIL CONST INC $1,218,973 0%
JACK LYMAN $1,218,973 7/1/2003 0%

NH-BRF-0040(30)99               
50443 BRIDGE REPLACEMENT

US-40; BRIDGELAND - MYTON, ANTELOPE CRK BDG & CULV

BURDICK PAVING $837,007 7/7/2003 100%
JACK LYMAN $837,007 $796,149 6/1/2003 100%

STP-9999(330)                   
50939# RESURFACING

SR-45, SR-121, SR-191, REGION THREE CHIP SEAL

WADSWORTH BROS CONST CO INC $644,848 97%
JIM GOLDEN $644,848 $647,871 8/15/2003 72%

SP-0040(51)81                   
70348# MINOR BRIDGE REHAB

US-40 BRIDGES; STARVATION RES. & JENSEN BRIDGES             

FREHNER CONSTR CO INC $969,700 99%
JIM GOLDEN $969,700 $933,814 7/1/2003 97%

STP-9999(331)                   
50937# REJUVENATION

REGION THREE VARIOUS LOCATIONS                              

EMERY

BROWN BROTHERS CONSTRUCTION CO. $1,358,913 9/17/2003 29%
$1,358,913 $462,428 6/1/2003 33%

STP-1612(1)0                    
50555 GRADING, DRAINAGE, AND SURFACING

SOUTH MOORE CUTOFF                                          

NIELSON CONSTRUCTION $2,288,868 6/25/2002 97%
FRED JENKINS $2,288,868 $2,733,869 6/8/2003 106%

SP-0010(9)0                     
78028# SR-10, PASSING LANES & WIDENING FOR TURN LANES

I-70 TO PRICE                                               

STAKER & PARSON COS INC DBA STAKER $79,581 10/2/2003 96%
FRED JENKINS $79,581 $93,802 8/31/2003 35%

STP-0006(28)177                 
50975# SAFETY IMPROVEMENT (RUMBLE STRIP)

SR-6, RUMBLE STRIP

NIELSON CONSTRUCTION $7,523,021 5/7/2003 71%
FRED JENKINS $7,523,021 $5,737,815 11/22/2003 69%

STP-0010(2)48                   
50666 MAJOR WIDENING

HUNTINGTON TO POISON SPRINGS BENCH                          

NIELSON CONSTRUCTION $1,210,190 92%
FRED JENKINS $1,210,190 $1,119,436 9/15/2003 123%

STP-0010(29)26                  
50928 RESURFACING

SR-10; MP 26.1 TO 48.6                                      

W W CLYDE & CO $2,038,953 0%
RUSS TANGREN $2,038,953 10/3/2003 0%

IM-ISTP-70-3(42)160             
50812

Z
# ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE

I-70; RP 160 TO 174                                         

GARFIELD

AMES CONSTRUCTION INC $13,264,000 2/4/2003 92%
RANDALL TAYLOR $13,264,000 $12,755,384 8/15/2005 29%

SP-0020(1)0                     
78001# PASSING LANES, GRADING, DRAINAGE & SURFACING

SR-20, I-15 TO SR-89                                               

HIDDEN PEAK ELECTRIC CO INC $527,295 71%
RANDALL TAYLOR $527,295 $539,350 10/15/2002 113%

STP-0012(6)59                   
50726

X
CURB & GUTTER, SIDEWALK, LANDSCAPING AND LIGHTING
ESCALANTE CITY MAIN STREET IMPROVEMENTS                     

ZZZWESTERN ROCK PRODUCTS (STAKER $239,575 7/28/2003 82%
RANDALL TAYLOR $239,575 $156,673 8/1/2003 195%

STP-0089(66)115                 
50820 SAFETY SPOT IMPROVEMENT

SR-89 AT MAMMOTH CREEK ROAD                                 

GRAND

GERBER CONST INC $561,250 10/6/2003 2%
RUSS TANGREN $561,250 $13,250 12/15/2003 42%

BHF-0191(13)129                 
50714 MINOR BRIDGE REHAB

SR-191 OVER COLORADO RIVER NEAR MOAB                        

W W CLYDE & CO $2,038,953 0%
RUSS TANGREN $2,038,953 10/3/2003 0%

IM-ISTP-70-3(42)160             
50812

Z
# ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE

I-70; RP 160 TO 174                                         
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GRAND

LEGRAND JOHNSON CONST CO $1,327,103 5/14/2003 84%
RUSS TANGREN $1,327,103 $1,274,137 7/1/2003 97%

NPS-0191(31)131                 
40012

Z
NEW PARK ENTRANCE AND TURN LANES ON SR-191
ARCHES NATIONAL PARK ENTRANCE

W W CLYDE & CO $9,754,223 7/14/2003 15%
RUSS TANGREN $9,754,223 $1,496,251 4/1/2004 35%

SP-0191(30)125                  
78037 MAJOR WIDENING

MOAB TO I-70 AT CRESENT JCT.

IRON

MEADOW VALLEY CONTRACTORS $9,047,908 8/6/2001 96%
JIM MCCONNELL $9,047,908 $9,531,714 12/1/2001 95%

*IM-15-2(38)61                  
50046 RESURFACING, DRAINAGE, DETENTION BASIN, RECONSTRUCT S

NORTH CEDAR CITY INTERCHANGE

INTERSTATE ROCK PRODUCTS INC $5,892,384 67%
JIM MCCONNELL $5,892,384 $4,077,322 4/1/2004 93%

SP-0056(3)56                    
78003 GRADING, DRAINAGE, & SURFACING (WATER & SEWER LINE)

I-15 TO IRON SPRINGS

HAMILTON BROS ELECTRIC INC $396,354 98%
JIM MCCONNELL $396,354 $462,203 9/15/2002 92%

SP-0289(2)2                     
98180 SAFETY/TRAFFIC OPERATIONS

SR-289; 200 SO. AT 300 WEST, CEDAR CITY, NEAR SUU           

HIDDEN PEAK ELECTRIC CO INC $573,450 99%
JIM MCCONNELL $573,450 $759,735 10/2/2002 96%

SP-9999(619)                    
90108 EARTHWORK, PAVING & SIGNALS

SR-56 & I-15 ON/OFF RAMPS, CEDAR CITY                       

AMES CONSTRUCTION INC $13,264,000 2/4/2003 92%
RANDALL TAYLOR $13,264,000 $12,755,384 8/15/2005 29%

SP-0020(1)0                     
78001# PASSING LANES, GRADING, DRAINAGE & SURFACING

SR-20, I-15 TO SR-89                                               

JUAB

LAFARGE NORTH AMERICA INC $19,853,655 5/8/2002 98%
GREG SEARLE $19,853,655 $17,517,541 7/1/2003 129%

*IM-NH-15-5(31)200              
50445 RECONSTRUCTION

I-15, SEVIER RIVER NORTHWARD

J D MCNEIL CONST INC $482,568 97%
GREG SEARLE $482,568 $480,217 6/30/2003 32%

SP-15-5(36)223                  
70281 MINOR BRIDGE REHAB

I-15; VARIOUS BRIDGES NEAR NEPHI                            

STAKER & PARSON COS INC DBA STAKER $2,346,000 2/10/2003 92%
GREG SEARLE $2,346,000 $2,246,616 7/15/2003 114%

STP-0132(7)9                    
50767 RESTORATION AND REHAB

SR-132; MILLARD/JUAB CO LINE TO SAND DUNES CUTOFF           

FREHNER CONSTR CO INC $969,700 99%
JIM GOLDEN $969,700 $933,814 7/1/2003 97%

STP-9999(331)                   
50937# REJUVENATION

REGION THREE VARIOUS LOCATIONS                              

KANE

STAKER & PARSON COS INC DBA WESTER $2,109,235 77%
RANDALL TAYLOR $2,109,235 $1,782,964 8/31/2003 100%

NH-0089(74)38                   
50930

Z
RESURFACING
SR-89; MP 38 TO 46 & 97.3 TO 104                            

GERBER CONST INC $20,254
RANDALL TAYLOR $20,254 9/16/2003

NH-STP-0089(11)90ER            
05344

X
EMERGENCY CULVERT REPAIR (YELLOW BOOK INSURANCE PRO
NORTH GLENDALE TO LONG VALLEY JCT.

STAKER & PARSON COS INC DBA WESTER $274,977 6/17/2003 95%
RANDALL TAYLOR $274,977 $243,934 6/1/2003 100%

STP-0089(60)0                   
50751

Z
SAFETY/TRAFFIC OPERATIONS
SR-89, NORTH OF THE ARIZONA STATE LINE                      

MILLARD

GRANITE CONSTRUCTION CO OF UT $2,412,412 8/5/2002 100%
REX FRIANT $2,412,412 $2,395,961 7/1/2002 100%

IM-15-4(40)169                  
50806 RESURFACING

I-15, FILMORE TO NORTH HOLDEN

STAKER & PARSON COS INC DBA JACK B $1,167,603 99%
REX FRIANT $1,167,603 $1,296,728 7/31/2002 96%

STP-0257(4)14                   
50796

Z
RESURFACING
SR-257, RP 14 TO 33, OVERLAY AND CHIP SEAL
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MORGAN

FLARE CONSTR INC $61,600 0%
NICK PETERSON $61,600 $2,150 12/31/2003 30%

BHF-9999(321)                   
50868 MINOR BRIDGE REHAB

EAST CYN BRIDGES; SR-66 F-424 & SR-65 D-536                 

J D MCNEIL CONST INC $238,490 94%
WAYNE D FELIX $238,490 $646,668 5/1/2002 96%

SP-84-6(33)72                   
70266

Z
BRIDGE PRESERVATION
I-84; STRUCTURE F-114; I-15 OVER BEAR RIVER

SALT LAKE

RESTRUCTION CORPORATION $23,130 9/24/2003 100%
$23,130 $23,130 9/30/2003 0%

SP-0201(8)17                    
63780 C-845 BRIDGE COLLISION REPAIR

SR-201 TO I-80

RALPH L WADSWORTH CONSTR CO INC $11,202,793 5/20/2002 88%
$11,202,793 $12,895,994 5/15/2004 73%

STP-2328(1)0                    
50231 RECONSTRUCTION

SOUTH TEMPLE STREET; MAIN STREET TO VIRGINIA STREET

MEADOW VALLEY CONTRACTORS $16,127,629 95%
BRANDON SQUIRE $16,127,629 $17,310,869 10/10/2003 104%

*IM-NH-215-9(102)10             
05298 CRACK & SEAT, OVERLAY, WIDENING, STRUCTURES & NOISE WA

I-215; REDWOOD ROAD TO 300 EAST

RALPH L WADSWORTH CONSTR CO INC $277,652 5/12/2003 96%
BRANDON SQUIRE $277,652 $276,682 10/15/2003 100%

BRF-0210(1)13                   
50601 BRIDGE REPLACEMENT

LITTLE COTTONWOOD CYN, ALTA BYPASS ROAD                     

FREHNER CONSTR CO INC $1,583,321 8/2/2001 99%
BRANDON SQUIRE $1,583,321 $1,580,982 8/27/2001 186%

IBHF-80-3(133)129               
50535

X
MAJOR BRIDGE REHAB
WB I-80 TO SB I-215 AT MOUTH OF PARLEYS                     

WESTERN QUALITY CONCRETE INC $7,810,280 10/15/2002 81%
BRANDON SQUIRE $7,810,280 $6,743,193 10/1/2003 109%

SP-0068(14)47                   
78036 GRADING, SURFACING, DRAINAGE, STRUCTURE, SIGNING & SIG

REDWOOD ROAD; 10400 SOUTH TO 9000 SOUTH                     

GRANITE CONSTRUCTION CO OF UT $1,677,677 11/11/2002 99%
BRETT HADLEY $1,677,677 $1,945,931 12/4/2003 92%

*IBHF-80-3(134)102              
50639 BRIDGE REHABILITATION C-438

I-80 OVER UPRR, NORTH OF BLACKROCK                          

WADSWORTH BROS CONST CO INC $709,435 98%
BRETT HADLEY $709,435 $818,267 4/15/2002 100%

CM-2188(1)0                     
50071

X
EARTHWORK,RTNNG WALLS,SURFACING,LIGHTING,&LANDSCAP
OLD MILL PARK & RIDE LOT

J D MCNEIL CONST INC $3,587,679 11/1/2000 100%
BRETT HADLEY $5,119,634 $4,747,970 10/1/2001 100%

HPP-0172(2)3                    
50317

X
GRADING, SURFACING, DRAINAGE, STRUCTURES, SIGNALIZATIO
5600 WEST; 3300 SOUTH TO 2100 SOUTH

WADSWORTH BROS CONST CO INC $2,696,018 5/5/2003 94%
BRETT HADLEY $2,696,018 $2,889,255 5/15/2003 86%

NH-BRF-0201(4)2                 
50425 BRIDGE REPLACEMENT, RESURFACING

SR-201, SR-202 TO 9000 W. & KCC HAUL RD BRIDGE

J D MCNEIL CONST INC $2,686,834 12/30/2002 82%
BRETT HADLEY $2,686,834 $2,292,113 4/1/2003 155%

STP-2120(1)2                    
50487

X
ROAD WIDENING
6200 SOUTH; 4000 WEST TO 2700 WEST

WESTERN QUALITY CONCRETE INC $237,414 12/8/2000 39%
BRETT HADLEY $277,414 $296,706 9%

STP-LC35(115)                   
50349

Z
GRADING, SURFACING, STRUCTURE AND LANDSCAPING
JORDAN RIVER BIKE PATH CALIFORNIA AVE. TO 2100 S. PHASE I

FLUOR AMES KRAEMER, LLC $312,523,488 27%
BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%

SP-0067(1)0                     
70004

X
# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

STAKER & PARSON COS INC DBA STAKER $3,183,160 68%
DARREN ROSENSTEIN $3,183,160 $2,564,204 10/31/2003 75%

IM-15-7(206)312                 
50641# ROTOMILL AND OVERLAY

I-15, 600 NORTH TO I-215                                    

MEADOW VALLEY CONTRACTORS $638,400 74%
DARREN ROSENSTEIN $638,400 $531,758 10/15/2003 82%

SP-0068(22)50                   
79001 SAFETY/TRAFFIC OPERATIONS

SR-68, REDWOOD ROAD; 6200 SOUTH TO I-215                    

WASATCH ELECTRIC $335,009 8/26/2003 21%
DARREN ROSENSTEIN $335,009 $69,883 1/31/2004 39%

SP-9999(668)                    
90141 TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - THREE LOCATIONS

DESIGN-BUILD TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - REG
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UTAH DEPARTMENT OF TRANSPORTATION
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CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
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OCTOBER 2003
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SALT LAKE

J D MCNEIL CONST INC $297,202 5/6/2002 100%
DARREN ROSENSTEIN $297,202 $288,673 11/1/2002 100%

STP-9999(245)                   
50524# SIDEWALK ENHANCEMENTS

VARIOUS LOCATIONS IN REGION TWO

WASATCH CONSTRUCTORS $1,325,043,000 4/16/1997 99%
JOHN BOURNE $1,334,666,548 $1,329,635,240 10/15/2001 100%

*SP-15-7(135)296                
8900201D

X
RECONSTRUCTION
I-15,10800 SO TO 500 N

GRW DESIGN BUILDERS $65,553,000 7/20/2002 47%
KRIS PETERSON $65,553,000 $35,493,359 12/1/2004 54%

*HPP-STP-0071(12)0              
50817

X
DESIGN-BUILD RECONSTRUCTION
SR-71, 12300 SOUTH; BANGERTER HWY TO 700 EAST               

MEADOW VALLEY CONTRACTORS $10,439,095 6/26/2001 97%
KRIS PETERSON $10,439,095 $11,280,883 11/16/2002 100%

SP-0151(1)0                     
78005

X
GRADING, DRAIN., SURFACING, SIGNALS, SIGNING, STRUCTURE
10600 SOUTH; I-15 TO REDWOOD ROAD

CACHE VALLEY ELECTRIC CO $243,752 95%
KRIS PETERSON $243,752 $269,374 5/15/2002 74%

SP-9999(622)                    
90110

X
SAFETY/TRAFFIC OPERATIONS
THREE SIGNALS IN REGION TWO

GENEVA ROCK PRODUCTS INC $1,893,576 82%
KRIS PETERSON $1,893,576 $1,635,441 10/31/2003 98%

STP-0089(78)315                 
50986

X
ROTOMILL & OVERLAY
STATE STREET 9000 SOUTH TO I-215

HIDDEN PEAK ELECTRIC CO INC $307,537 3/13/2003 100%
LONNIE MARCHANT $307,537 $445,587 6/1/2003 100%

SP-9999(634)                    
90118# SAFETY/TRAFFIC OPERATIONS

THREE INTERSECTIONS IN REGION TWO

GENEVA ROCK PRODUCTS INC $3,699,987 11/19/2002 74%
LONNIE MARCHANT $3,699,987 $3,027,796 7/15/2003 87%

STP-2082(6)11                   
50154 DRAINAGE, SURFACING AND SIGNALS

HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO.

J D MCNEIL CONST INC $1,047,183 2/19/2003 88%
LONNIE MARCHANT $1,047,183 $1,121,760 7/15/2002 155%

STP-2240(1)3                    
50490 WIDENING, SIGNALS, SURFACING 1.8 KM

4700 SOUTH; 2700 WEST TO 2200 WEST                          

INTERMOUNTAIN SLURRY SEAL INC $485,000 6/5/2003 100%
LONNIE MARCHANT $485,000 $455,326 8/1/2003 51%

STP-9999(325)                   
50921# RESTORATION AND REHAB

REG 2 SURFACE REJUVENATION VARIOUS LOCATIONS                

SAN JUAN

LEGRAND JOHNSON CONST CO $425,850 99%
RUSS TANGREN $425,850 $369,022 7/31/2003 60%

NH-0191(26)21                   
50927

Z
RESURFACING
SR-191; MP 21.2 TO 36                                       

LEGRAND JOHNSON CONST CO $210,662 5/22/2003 97%
RUSS TANGREN $210,662 $208,519 6/15/2003 100%

SP-0191(38)63                   
98184 SAFETY/TRAFFIC OPERATIONS

SR-191; SOUTH OF MONTICELLO                                 

SANPETE

STAKER & PARSON COS INC DBA WESTER $778,496 7/28/2003 99%
RANDALL TAYLOR $778,496 $929,910 8/31/2003 95%

NH-0028(3)0                     
50931

Z
RESURFACING
SR-28; MP 0 TO 7.5                                          

STAKER & PARSON COS INC DBA WESTER $4,269,785 4/14/2003 90%
REX FRIANT $4,269,785 $4,669,881 11/15/2003 90%

NH-0089(43)206                  
50388 RECONSTRUCTION

CENTERFIELD TO GUNNISON                                     

H E DAVIS CONSTRUCTION, INC $227,044 92%
REX FRIANT $227,044 $212,307 6/15/2003 103%

SP-0028(60)16                   
98177

Z
SAFETY/TRAFFIC OPERATIONS
SR-28; NORTH OF GUNNISON                                    

SEVIER

HALES SAND & GRAVEL INC $2,388,384 11%
$2,388,384 $361,639 11/30/2003 39%

STP-2536(1)0                    
50772

X
ROADWAY RESURFACING, BRIDGE REPLACEMENT & DRAINAGE
RICHFIELD TO ANNABELLA                                      

WADSWORTH BROS CONST CO INC $314,500 9/16/2003 99%
RANDALL TAYLOR $314,500 $321,917 10/1/2003 70%

IM-ISTP-70-1(49)7               
50932

X
CONCRETE SLAP JACKING, GUARDRAIL
I-70 CONCRETE SLAP JACKING; MP 7 TO 47
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SEVIER

GERBER CONST INC $164,567 99%
REX FRIANT $164,567 $117,589 4/1/2003 88%

SP-70-1(33)57                   
70284 MINOR BRIDGE REHAB

I-70 OVER SR-89, SALINA INTERCHANGE                         

GERBER CONST INC $397,249 0%
REX FRIANT $397,249 4/1/2003 0%

SP-70-1(34)15                   
70285

X
BRIDGE PRESERVATION; POLYMER OVERLAY
I-70; SIX BRIDGES FROM MILL CREEK TO CLEAR CREEK INTERCH

SUMMIT

S & L LANDSCAPING & EXCAVATING $139,641 0%
LONNIE MARCHANT $139,641 12/1/2003 5%

BHF-0302(2)0                    
50842 MINOR BRIDGE REHAB.

SR-302; ROCKPORT BRIDGE NEAR ENTRANCE TO ST PARK         

GRANITE CONSTRUCTION CO OF UT $1,128,746 0%
LONNIE MARCHANT $1,128,746 9/30/2003 0%

IM-80-3(136)145                 
50856

Z
ROTOMILL AND OVERLAY
I-80, HIGH UTE RANCH TO EAST OF KIMBALLS JCT

STAKER & PARSON COS INC DBA STAKER $1,583,556 100%
LONNIE MARCHANT $1,583,556 $1,789,968 7/1/2003 54%

IM-80-4(91)138                  
50916 RESURFACING

I-80; MP 138.2 TO 144.6                                     

HIDDEN PEAK ELECTRIC CO INC $307,537 3/13/2003 100%
LONNIE MARCHANT $307,537 $445,587 6/1/2003 100%

SP-9999(634)                    
90118# SAFETY/TRAFFIC OPERATIONS

THREE INTERSECTIONS IN REGION TWO

INTERMOUNTAIN SLURRY SEAL INC $485,000 6/5/2003 100%
LONNIE MARCHANT $485,000 $455,326 8/1/2003 51%

STP-9999(325)                   
50921# RESTORATION AND REHAB

REG 2 SURFACE REJUVENATION VARIOUS LOCATIONS                

TOOELE

GRANITE CONSTRUCTION CO OF UT $1,528,528 8/25/2003 100%
BRETT HADLEY $1,528,528 $1,871,547 10/1/2003 56%

IM-80-1(34)30                   
50962

X
OPEN GRADED SURFACE COURSE
I-80, OGSC; MP 30 TO MP 40

GRANITE CONSTRUCTION CO OF UT $5,232,180 0%
BRETT HADLEY $5,232,180 5/1/2004 0%

IM-80-2(49)40                   
50857

Z
RESURFACING
I-80; MILEPOST 40 TO MILEPOST 51                            

INTERMOUNTAIN SLURRY SEAL INC $1,444,555 100%
BRETT HADLEY $1,444,555 $1,530,385 6/15/2003 69%

STP-9999(324)                   
50920 RESURFACING

I-80 & SR-58, MICROSURFACING                                

J D MCNEIL CONST INC $297,202 5/6/2002 100%
DARREN ROSENSTEIN $297,202 $288,673 11/1/2002 100%

STP-9999(245)                   
50524# SIDEWALK ENHANCEMENTS

VARIOUS LOCATIONS IN REGION TWO

INTERMOUNTAIN SLURRY SEAL INC $485,000 6/5/2003 100%
LONNIE MARCHANT $485,000 $455,326 8/1/2003 51%

STP-9999(325)                   
50921# RESTORATION AND REHAB

REG 2 SURFACE REJUVENATION VARIOUS LOCATIONS                

UINTAH

FLARE CONSTR INC $443,088 0%
$443,088 10/15/2003 25%

BRO-LC47(2)                     
05363 BRIDGE REPLACEMENT

BRIDGE AT 1500 SOUTH 3000 EAST IN NAPLES CITY               

RALPH L WADSWORTH CONSTR CO INC $544,246 8/18/2003 95%
$544,246 $522,283 9/30/2003 100%

BRO-LC47(7)                     
50736 BRIDGE REPLACEMENT

ASHLEY CREEK BRIDGES; MASSEY BRIDGE                         

INTERMOUNTAIN SLURRY SEAL INC $540,500 7/7/2003 93%
GREG SEARLE $540,500 $502,839 6/1/2003 64%

NH-0040(45)140                  
50938 RESURFACING

US-40; VAR LOC, WEST VERNAL TO COLO. ST. LINE               

BURDICK PAVING $1,763,120 8/11/2003 88%
JACK LYMAN $1,763,120 $754,699 9/15/2003 90%

STP-0040(35)150                 
50610

Z
MINOR WIDENING
US-40, NAPLES ONE MILE EASTERLY

BURDICK PAVING $837,007 7/7/2003 100%
JACK LYMAN $837,007 $796,149 6/1/2003 100%

STP-9999(330)                   
50939# RESURFACING

SR-45, SR-121, SR-191, REGION THREE CHIP SEAL
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UINTAH

WADSWORTH BROS CONST CO INC $644,848 97%
JIM GOLDEN $644,848 $647,871 8/15/2003 72%

SP-0040(51)81                   
70348# MINOR BRIDGE REHAB

US-40 BRIDGES; STARVATION RES. & JENSEN BRIDGES             

FREHNER CONSTR CO INC $969,700 99%
JIM GOLDEN $969,700 $933,814 7/1/2003 97%

STP-9999(331)                   
50937# REJUVENATION

REGION THREE VARIOUS LOCATIONS                              

UTAH

BUILD INC $843,482 3/10/2003 99%
$843,482 $882,564 6/1/2003 93%

BRO-LC49(27)                    
50164 BRIDGE REPLACEMENT

SP. FK. RIV. POWERHOUSE RD. SE OF SP. FK.                   

HAMILTON BROS ELECTRIC INC $700,997 5/12/2003 98%
$700,997 $737,715 7/1/2003 119%

CM-LC49(46)                     
50506 INTERSECTION IMPROVEMENTS

TRAFFIC SIGNAL IMPROVEMENTS AT 7 LOCATIONS, PROVO        

HAMILTON BROS ELECTRIC INC $43,755
$43,755 12/1/2003

SP-0156(1)1                     
90139

X
SAFETY/TRAFFIC OPERATIONS
SR-156 AT I-15 NB OFF RAMP, SPANISH FORK                    

H E DAVIS CONSTRUCTION, INC $390,821 98%
$390,821 $454,906 8/1/2002 95%

STP-2846(1)0                    
50235 RECONSTRUCTION

MAIN ST; 1700 NORTH TO 3000 NORTH, SPANISH FORK             

GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 84%
FRED JENKINS $3,292,993 $3,173,461 9/15/2002 127%

NH-0006(20)202                  
50809# OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE

SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE

STAKER & PARSON COS INC DBA STAKER $79,581 10/2/2003 96%
FRED JENKINS $79,581 $93,802 8/31/2003 35%

STP-0006(28)177                 
50975# SAFETY IMPROVEMENT (RUMBLE STRIP)

SR-6, RUMBLE STRIP

STAKER & PARSON COS INC DBA STAKER $4,325,418 84%
GREG SEARLE $4,325,418 $4,055,225 10/15/2003 118%

*IM-15-6(140)286                
50776 ROAD, CONCRETE PAVEMENT REHABILITATION

I-15; NORTH LEHI INTERCHANGE TO UTAH CO. LINE

GRANITE CONSTRUCTION CO OF UT $26,181,181 3/16/2000 99%
GREG SEARLE $28,008,968 $27,981,033 10/1/2001 101%

*NH-HPP-15-6(135)266            
5036703c NEW INTERCHANGE AND WIDENING

I-15 WIDENING/UNIVERSITY AVENUE INTERCHANGE MODIFICATI

MEADOW VALLEY CONTRACTORS $997,627 4%
GREG SEARLE $997,627 12/1/2003 20%

ISTP-15-6(147)267               
50973 SAFETY

I-15; MEDIAN BARRIER BETWEEN PROVO & AM. FORK

WADSWORTH BROS CONST CO INC $1,557,895 90%
GREG SEARLE $1,557,895 $1,552,593 11/1/2002 95%

NH-BRF-0006(10)178              
50333 BRIDGE REPLACEMENT

SR-6, UPRR 0.5 MILES SE OF MOARK JCT                                 

HAMILTON BROS ELECTRIC INC $262,688 3/10/2003 99%
GREG SEARLE $262,688 $257,345 6/15/2003 76%

SP-0241(1)1                     
90101

Z
CONSTRUCT NEW TRAFFIC SIGNAL
SR-241 AT I-15 SB RAMPS (LINDON EXIT), OREM                 

J D MCNEIL CONST INC $695,815 75%
GREG SEARLE $695,815 $617,566 10/15/2003 131%

SP-15-6(49)244                  
70360 BRIDGE PRESERVATION ASPHALT OVERLAYS

I-15; 13 BRIDGES, SANTAQUIN TO SPANISH FORK

HIDDEN PEAK ELECTRIC CO INC $175,237 18%
GREG SEARLE $175,237 $52,788 12/15/2003 42%

SP-9999(621)                    
90109 SAFETY/TRAFFIC OPERATIONS

THREE LOCATIONS IN REGION THREE

MEADOW VALLEY CONTRACTORS $2,698,274 1/2/2002 93%
GREG SEARLE $2,698,274 $2,922,846 5/1/2002 106%

STP-0089(41)278                 
50341 RESURFACING

US-89; SOUTH TO NORTH MAPLETON CITY LIMITS

COP CONSTRUCTION CO $1,373,014 0%
GREG SEARLE $1,373,014 6/15/2004 0%

STP-0198(3)166                  
50788

Z
RESURFACING
SR-198; PAYSON TO SPANISH FORK, PHASE TWO                   

HAMILTON BROS ELECTRIC INC $236,985 4/23/2003 98%
GREG SEARLE $236,985 $449,861 5/1/2002 101%

STP-CM-9999(317)                
50824

Z
INSTALLATION OF CCTV AND TMS
VARIOUS LOCATIONS IN UTAH COUNTY                            
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UTAH

STAKER & PARSON COS INC DBA STAKER $10,887,447 12/11/2000 98%
JACK LYMAN $12,100,060 $11,726,262 9/15/2002 99%

*SP-15-6(32)276                 
50547 CONSTRUCT NEW INTERCHANGE

I-15 - PLEASANT GROVE INTERCHANGE

RALPH L WADSWORTH CONSTR CO INC $14,178,730 9/14/2000 93%
JEFF BAIRD $15,678,730 $15,214,745 10/30/2000 92%

*SP-15-6(31)270                 
78009 GRAD., DRAIN., STR., SURF., SIGN., LIGHT., SIGNAL, WETLANDS, 

UNIVERSITY PARKWAY INTERCHANGE

GENEVA ROCK PRODUCTS INC $1,846,958 97%
JEFF BAIRD $1,846,958 $1,963,020 5/15/2003 86%

NH-0089(63)297                  
50795 RESURFACING

SR-89, 800 NORTH OREM TO 1100 WEST LEHI

GILBERT WESTERN CORP $10,831,653 4/12/2002 96%
JEFF BAIRD $10,831,653 $12,492,834 9/26/2002 97%

SP-0006(41)199,NH-0006(15)1
50705

X
SAFETY IMPROVEMENTS
SR-6; SPANISH FORK CANYON                                   

WESTERN QUALITY CONCRETE INC $3,763,092 1/23/2002 89%
JEFF BAIRD $3,763,092 $4,337,737 11/15/2002 104%

STP-0198(1)166                  
50332

X
RESURFACING
SR-198, PAYSON TO SPANISH FORK                              

J D MCNEIL CONST INC $663,648 14%
JIM GOLDEN $663,648 $90,482 11/15/2003 58%

SP-0073(8)34                    
98202 MINOR WIDENING

SR-73; RP 34 TO RP 36, UTAH CO.                             

HIKIAU, INC. $130,350
JIM GOLDEN $130,350 6/30/2004

SP-15-6(37)246                  
90148 BARRIER END TREATMENT

I-15; SANTAQUIN TO SPANISH FORK, BARRIER END TREATMENT

FREHNER CONSTR CO INC $969,700 99%
JIM GOLDEN $969,700 $933,814 7/1/2003 97%

STP-9999(331)                   
50937# REJUVENATION

REGION THREE VARIOUS LOCATIONS                              

GENEVA ROCK PRODUCTS INC $1,545,349 89%
JIM GOLDEN $1,545,349 $1,298,569 7/1/2003 98%

STP-9999(332)                   
50940 RESURFACING

SR-6, SR-89, SR-198, & SR-241, REGION THREE OVERLAY

STAKER & PARSON COS INC DBA STAKER $1,270,207 12/9/2002 92%
ROBERT WESTOVER $1,270,207 $1,319,040 6/1/2003 97%

STP-2906(3)0                    
50327

X
RECONSTRUCTION
4800 WEST; CEDAR HILLS DR. TO ALPINE CITY LIMITS            

WASATCH

J D MCNEIL CONST INC $459,699 13%
$459,699 $60,112 12/1/2003 21%

STP-0040(47)16                  
50987 BEAUTIFICATION ENCHANCEMENT PROJECT

HEBER CITY MAIN STREET PHASE II

GRANITE CONSTRUCTION CO OF UT $1,268,268 7/7/2003 87%
$1,268,268 $1,514,771 9/15/2003 89%

STP-3116(1)0                    
50607

Z
RECONSTRUCTION
DANIELS ROAD; SR-40 TO SR-189 & WALLSBURG ROAD              

FREHNER CONSTR CO INC $969,700 99%
JIM GOLDEN $969,700 $933,814 7/1/2003 97%

STP-9999(331)                   
50937# REJUVENATION

REGION THREE VARIOUS LOCATIONS                              

WASHINGTON

INTERSTATE ROCK PRODUCTS INC $1,037,568 36%
$1,037,568 $374,318 8/15/2003 69%

STP-3190(1)0                    
50621 RECONSTRUCTION

HIGHLAND DRIVE; 1000 E TO CITY LIMITS, ST GEORGE            

WADSWORTH BROS CONST CO INC $11,107,156 5/28/2002 81%
JIM MCCONNELL $11,107,156 $9,851,624 1/1/2004 52%

*STP-BRF-0009(3)11              
05748 BRIDGE REPLACEMENT

BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  

GERBER CONST INC $771,363 99%
JIM MCCONNELL $771,363 $796,382 7/15/2002 88%

BRO-LC53(15)                    
50537

X
BRIDGE REPLACEMENT
MAN O'WAR BRIDGE, BLOOMINGTON                               

ADAMS & SMITH INC $9,803,834 3/27/2002 98%
REX FRIANT $9,803,834 $12,310,776 9/15/2003 93%

*SP-15-1(13)10                  
78010 CONSTRUCT NEW INTERCHANGE

WASHINGTON INTERCHANGE AT RP 10                             
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WEBER

COP CONSTRUCTION CO $1,236,700 40%
$1,236,700 $556,088 6/1/2004 31%

HPP-3462(1)3                    
50678 SAFETY IMPROVEMENTS

NORTH OGDEN DIVIDE ROAD

STAKER & PARSON COS INC DBA JACK B $219,142 8/19/2003 100%
NICK PETERSON $219,142 $223,253 5/15/2003 37%

NH-0089(72)345                  
50914# RESURFACING

SR-89; SR-60 TO SR-203                                    

J D MCNEIL CONST INC $186,781 6/11/2003 76%
NICK PETERSON $186,781 $137,242 5/15/2003 127%

SP-84-6(32)50                   
70264 MINOR BRIDGE REHAB

I-84 OVER WEBER RIVER                                       

RALPH L WADSWORTH CONSTR CO INC $11,106,562 1/3/2002 96%
NICK PETERSON $11,106,562 $11,059,084 9/15/2003 97%

STP-BRF-0126(3)14               
50338 RECONSTRUCTION & BRIDGE REPLACEMENTS

SR-126; 1800 SOUTH TO 12TH STREET, OGDEN

HIDDEN PEAK ELECTRIC CO INC $146,043 0%
SCOTT NUSSBAUM $146,043 12/1/2003 0%

SP-9999(658)                    
90128# SAFETY/TRAFFIC OPERATIONS

TWO SIGNALS IN REGION ONE

SORENSEN (CRAIG F) CONSTRUCTION IN $246,846 10/8/2003 0%
SCOTT NUSSBAUM $246,846 $66,772 150C        31%

SP-9999(669)                    
90142# SAFETY/TRAFFIC OPERATIONS

THREE INTERSECTION IN REGION ONE                            

STAKER & PARSON COS INC DBA JACK B $767,137 89%
SCOTT NUSSBAUM $767,137 $1,022,606 6/30/2002 89%

STP-3354(2)1                    
05368

Z
GRADING, SURFACING, DRAINAGE, SIGNING & SIGNALIZATION
40TH STREET; GRAMERCY TO HARRISON, OGDEN                  

GRANITE CONSTRUCTION CO OF UT $1,464,464 96%
WAYNE D FELIX $1,464,464 $1,806,079 6/15/2002 103%

SP-0053(2)0                     
70068

X
RECONSTRUCTION
24TH STREET; B AVENUE TO I-15 IN OGDEN

WADSWORTH BROS CONST CO INC $14,294,148 11/14/2001 95%
WAYNE D FELIX $14,294,148 $17,678,640 10/31/2003 75%

SP-0079(3)3                     
78012

X
RECONSTRUCTION, GRADING, DRAINAGE, AND WIDENING
WALL, 30TH & 31ST IN OGDEN

STAKER & PARSON COS INC DBA JACK B $9,587,524 8/26/2003 12%
WAYNE D FELIX $9,587,524 $1,168,559 8/15/2003 25%

SP-0134(2)11                    
78049

X
MAJOR WIDENING
2700 NORTH; I-15 TO WASHINGTON, OGDEN                             

STAKER & PARSON COS INC DBA JACK B $231,222 65%
WAYNE D FELIX $231,222 $190,674 6/1/2003 99%

STP-0039(8)19                   
50741

Z
SPOT IMPROVEMENT, TURNING LANES
SR-39 AT 100 SOUTH, MONTE CRISTO                            

STAKER & PARSON COS INC DBA JACK B $518,349 6/2/2003 78%
WAYNE D FELIX $518,349 $420,786 5/15/2003 99%

STP-0039(9)0                    
50912

X
ROTOMILL, OVERLAY AND CHIP SEAL
SR-39: 0.0 TO 3.3

$2,090,253,280

$2,105,989,183

$1,817,012,383

$288,976,800

$21,270,761

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * - NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES
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